Exhibit 59

Transition Plan Major Objectives (cont.)

Confidential

Perform an ERP "Lite-Medium" selection process and implement it into AAC, then integrate only at a SAP BPC layer (e.g. no operational integration into SAP ECC). Establish ERP Implementation IPT across all functional areas to ensure proper ERP design and implementation

« Finance

- Capture preliminary accounting entries and inventory valuations
- Rapidly hire an accountant for AAC Clean up pre-close accounting errors
- Begin quarterly reporting to FGI (1Q10)

Sales and Marketing

- Educate our sales force and the commercial market on AAC Products Assist AAC with leveraging FGI's sales and marketing resources
- « Compliance/Legal
 - Establish appropriate control structures
 - Identify, assign, and protect Intellectual Property

Remiugian (db)

